

Hurricane Matthew Recovery Efforts

*City Council
Work Session
2/5/18*




Hurricane Matthew – FEMA Funding

Estimated Damages by Category

Roads	Debris Removal	Facilities, Parks, and Equipment	Emergency Protective Measures	Dams
\$3,405,271	\$3,666,440	\$2,205,127	\$185,381	\$1,544,419


CDBG-DR

- ❑ \$34,760,000 awarded to Cumberland County and the City of Fayetteville
- ❑ The City will receive \$23 million of the total amount awarded
- ❑ Public Hearings and Community Information Sessions were conducted in August and September
- ❑ City Council appropriated \$15 million at the 12/8/17 City Council meeting
- ❑ The City received the Memorandum of Agreement from the State on 1/22/18 which allows the process to begin
- ❑ Proposed projects presented to City Council in November 2017
- ❑ Projects will be prioritized over the next 5 years (2023)



Summary Draft Project Proposal

- ☐ Includes rehabilitation/repair, reconstruction, & development
- ☐ Single-Family (for home owners and rental properties) & Multi-Family Housing (rental properties)
- ☐ Small Business Recovery Assistance
- ☐ Approx. 535 units and 100 Homeless Housed
- ☐ \$23.3 million for City CDBG-DR projects
- ☐ \$11.4 million for County CDBG-DR projects



Hazard Mitigation Grant Program (HMGP)

- ❑ March 2017: All properties within the special Flood Hazard Area notified of the application process with May 15 deadline
- ❑ HMGP will address elevation, reconstruction and buyouts for qualified residents
- ❑ 3,000 residents in NC apply
- ❑ 200 Fayetteville residents apply
- ❑ 28 properties qualified with a total funding value of \$4.7 million
- ❑ Funding will become available in April 2018

Golden Leaf Projects

- ☐ Rayconda Connector- (\$920,000) – **Completed**
- ☐ Cross Creek Tree and Debris Removal (\$300,000) - **Completed**
- ☐ Spruce Street Drainage (\$873,000) - Bids received on 11/18 and work projected to start in **March 2018**
- ☐ Multiple Creek Debris Removal (\$993,000) - Cross Creek Bank Stabilization- Estimated completion date is **March 2018**
- ☐ Beaver/Bones Creek debris removal (\$786,000) - Work to be completed by **May 2018**

Total: \$3,872,000

Dams

- ❑ 55 Dams Regulated by NCDEQ
- ❑ 11 Damaged by Hurricane Matthew
- ❑ 2 Owned / Maintained by City
 - ❑ City (PWC) owns 4 other dams not damaged
- ❑ Only City Dams Eligible for FEMA/State Reimbursement
- ❑ No Program to Repair Private Dams

Dams

- ☐ Previous Policy Did Not Support Any Dam Repairs
- ☐ Revised Policy:
 - ☐ Allowed Repair of City Owned/Maintained Dams
 - ☐ Private Dams Could be Considered for Repair:
 - ☐ If Public Asset, Purpose, and Access; and
 - ☐ Cost Reimbursed by Assessment

Dams

☐ Public

- ☐ Mirror Lake in Design

- ☐ Devonwood – Funding Clarified – Design Firm Selection

☐ Private – Engineering Evaluation

- * Arran Lakes Dam, Rayconda Upper Dam, Rayconda Lower Dam, Strickland Bridge Dam, Lorraine Lake Dam, Cottonade Dam

- *

Questions or Feedback?

