



Legislation Text

File #: 18-038, Version: 1

TO: Mayor and Members of City Council

THRU: Kristoff Bauer, Deputy City Manager

FROM: Bradley S. Whited, Airport Director

DATE: March 5, 2018

RE:
Airport - Terminal Improvement Project Part I - Update to Mayor and City Council

COUNCIL DISTRICT(S):

All

Relationship To Strategic Plan:

Goal VI: Fayetteville will be a highly desirable place to live, work, and recreate with thriving neighborhoods and a high quality of life for all residents.

- Objective IV.D: To develop and maintain public transportation investments with high quality transit and airport services.

Executive Summary:

Airport Director will use the attached PowerPoint Presentation to update the Mayor and City Council on Construction of Terminal Improvement Project Part I, and future Part II, and Part III.

Background:

Terminal Improvement Project Part I bids were opened on June 20, 2017. City Council approved the FAA 2017 Airport Improvement Grant #45, Capital Project Ordinance 2018-20, and the Construction Contract with Resolute Building Company on August 28th, 2017. Notice to Proceed was issued for January 2, 2018 with a construction period of 550 calendar days or by July 6, 2019.

Issues/Analysis:

Type here

Budget Impact:

None to consider at this time

Options:

NA

Recommended Action:

Information only

Attachments:

PowerPoint Presentation titled Terminal Part I Construction Update